COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2004

ESTIMATE SUMMARY 18:25:50
CONTID: C14381 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14381-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 30 WORK DAYS
SH 3, EAST OF DURANGO PERCENT TIME:  46.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 003A-001
SH 3, EAST OF DURANGO
NAME OF ROAD: SH 3
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERI. pay PERTIOD ENDING 08/31/2004 DATE TIME STARTED 03/18/2004
P. O. BOX 2707 DATE LET 02/26/2004 DATE WORK BEGAN 08/12/2004
DATE AWARDED 03/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED
DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 03/18/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 805,906.75 PARTICIPATING $ 67,658.37 $ 67,658.37
AWARD PROJECT AMT: $ 860,821.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 8.40% TOTAL EARNINGS 67,658.37 67,658.37
FUNDS AVAILABLE: $ 738,248.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 67,658.37 67,658.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -335.26 -335.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 67,323.11 67,323.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 67,323.11 67,323.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,323.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14381-BID ESTIMATE RUN 08/31/2004
PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035  *REMOVAL OF PIPE 4.500 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0010 202-00203  *REMOVAL OF CURB AND GUTTER 20.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0015 202-00220  *REMOVAL OF ASPHALT MAT 1,116.000 0.000
sY 1,116.000 17,967.60
16.10000 1,116.000 17,967.60
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 2,368.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0025 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 1,138.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0030 202-01300  *REMOVAL OF END ANCHORAGE 9.000 0.000
EACH 0.000 0.00
137.50000 0.000 0.00
0035 202-04002  *CLEAN CULVERT 11.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0040 203-01100  PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0045 203-01500  BLADING 100.000 0.000
HOUR 21.000 2,016.00
96.00000 21.000 2,016.00
0050 203-01597  *POTHOLING 20.000 0.000
HOUR 0.000 0.00
220.00000 0.000 0.00
0055 208-00005  EROSION LOG 120.000 0.000
LF 120.000 888.00

7.40000 120.000 888.00
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PCN: 14381-BID ESTIMATE RUN 08/31/2004
PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 SILT FENCE 1,000.000 0.000
LF 50.000 170.00
3.40000 50.000 170.00
0065 212-00006 *SEEDING (NATIVE) 0.900 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0070 213-00004 *MULCHING (WEED FREE STRAW) 0.900 0.000
ACRE 0.000 0.00
1,650.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 122.000 0.000
1B 0.000 0.00
3.25000 0.000 0.00
0080 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,452.000 0.000
TON 0.000 0.00
13.50000 0.000 0.00
0085 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 450.000 0.000
sY 0.000 0.00
70.00000 0.000 0.00
0090 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 6,696.000 0.000
TON 482.590 13,512.52
28.00000 482.590 13,512.52
0095 403-35701 HOT BITUMINOUS PAVEMENT (GRADING S-FINES) (75) 2,975.000 0.000
TON 0.000 0.00
25.75000 0.000 0.00
0100 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 582.000 0.000
TON 24.520 4,168.40
170.00000 24.520 4,168.40
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,893.000 0.000
GAL 248.000 545.60
2.20000 248.000 545.60
0110 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 3,214.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
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PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 506-00000 *RIPRAP 3.500 0.000
cy 0.000 0.00
330.00000 0.000 0.00
0120 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,475.00000 0.000 0.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,225.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0130 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
539.00000 0.000 0.00
0135 606-02003 *END ANCHORAGE (NONFLARED) 6.000 0.000
EACH 0.000 0.00
2,835.00000 0.000 0.00
0140 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
3,045.00000 0.000 0.00
0145 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 10.000 0.000
LF 0.000 0.00
88.00000 0.000 0.00
0150 612-00001 *DELINEATOR (TYPE I) 109.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0155 612-00002 *DELINEATOR (TYPE IT) 28.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0160 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
20.90000 0.000 0.00
0165 617-00024 *24 INCH CULVERT PIPE 2.500 0.000
LF 0.000 0.00
77.00000 0.000 0.00
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PCN: 14381-BID ESTIMATE RUN 08/31/2004
PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.217 19,313.00
89,000.00000 0.217 19,313.00
0175 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.250 450.00
1,800.00000 0.250 450.00
0180 627-00001  *PAVEMENT MARKING PAINT 279.000 0.000
GAL 0.000 0.00
17.60000 0.000 0.00
0185 630-00000  *FLAGGING 1,500.000 0.000
HOUR 167.000 3,765.85
22.55000 167.000 3,765.85
0190 630-00007  *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 2.000 187.00
93.50000 2.000 187.00
0195 630-00012  *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 7.000 3,003.00
429.00000 7.000 3,003.00
0200 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 3.000 66.00
22.00000 3.000 66.00
0205 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 0.000
EACH 10.500 346.50
33.00000 10.500 346.50
0210 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 3.000 115.50
38.50000 3.000 115.50
0215 630-80360  *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 19.000 334.40
17.60000 19.000 334.40
0220 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 1.500 33.00

22.00000 1.500 33.00
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PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0230 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0235 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 40.000 176.00
4.40000 40.000 176.00
0240 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
900.00000 0.000 0.00
0245 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
550.00000 0.000 0.00
0250 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
715.00000 0.000 0.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 4,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 805,306.75 $ 67,058.37 % 67,058.37
CAT NO0400 CONSTRUCTION ENGINEERING
0285 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 600.00 $ 600.00 $ 600.00
PROJECT TOTAL CURRENT AMT $ 805,906.75 $ 67,658.37 S 67,658.37



